

Environmental Services Department

ADDENDUM NO. 2 DATE: December 6, 2024

REVISIONS TO:

Request for Bids Specification No. ES24-0032F 2024 Wastewater Cured-in-Place Pipe Rehabilitation Project in Various Tacoma Locations

NOTICE TO ALL BIDDERS:

Addendum No. 1 is deleted from this contract. The contractor shall ignore all references to Addendum No. 1. This addendum, Addendum No. 2, as integrated with the original specification documents, shall form the specification documents. The noted revisions shall take precedence over previously issued specification documents and shall become part of this contract.

REVISIONS TO THE SUBMITTAL DEADLINE:

The submittal deadline has been changed to 11:00 a.m., Pacific Time, Tuesday, December 17, 2024.

REVISIONS TO THE SPECIAL PROVISIONS:

Change No. 1 - Revisions to Section 1-08.5 Time for Completion

This section's supplemented language is replaced with the following:

This project shall be physically complete within 120 working days.

Change No. 2 - Revisions to Section 1-08.4 Notice to Proceed and Prosecution of Work This Section is supplemented with the following:

The Contractor shall develop a CIPP Installation Plan/Schedule in accordance with Section 7-21.1(2) of these Specifications. This Contractor shall provide this Plan/Schedule at the Pre-Construction meeting. The CIPP Installation Plan/Schedule shall incorporate the following Order of Work.

Order of Work

The Contractor shall complete the CIPP Installation Plan/Schedule in the following Contracting Agency's order:

- a) The first order of work shall consist of the Contractor pursuing traffic control permits, noise variance permits, railroad permits, and all other necessary permits as soon as possible, but no later than 5 working days after the Notice to Proceed date and shall diligently pursue this work until complete.
- b) The second order of work shall generally consist of the pre-CCTV cleaning and inspection of all project segments. The Contractor shall commence pre-CCTV cleaning and inspection activities as soon as possible, but no later than 20 working

Form No. SPEC-220A Revised: 07/08/2022



City of Tacoma

days after the Notice to Proceed date and shall diligently pursue this work until complete.

- c) The third order of work shall generally consist of the installation of all thermal-cured liners. Liner installation shall begin as soon as possible, but no later than 50 working days after the Notice to Proceed date, unless otherwise approved by the Engineer in writing. The Contractor shall diligently pursue this work until complete.
- d) The fourth order of work shall generally consist of the post-CCTV cleaning and inspection. This work shall occur within 24 hours of the completion of side sewer lateral reinstatement.

It shall be understood that these orders of work are intended to overlap. The Contractor will not be allowed to delay work on the installation of liners with the intent of waiting until all of the pre-CCTV cleaning and inspections are complete. Once the lining efforts begin, it shall be the contractor's responsibility to ensure everything is in order to be able to continuously install liners on a daily basis until project completion, unless otherwise approved by the Engineer in writing.

Change No 3 - Revisions to Section 7-21.1(2) A CIPP Installation Plan/Schedule The first sentence of sub-section A CIPP Installation Plan/Schedule shall be revised as follows:

The Contractor shall submit a detailed installation plan and schedule of CIPP construction to include the Contracting Agency's order of work described in Section 1.08.4 Notice to Proceed and Prosecution of Work.

The second paragraph of sub-section A "Order of Work" shall be deleted in its entirety.

NOTE: Acknowledge receipt of this addendum by initialing the corresponding space as indicated on the signature page. Vendors who have already submitted their bid/proposal may contact the Purchasing Division at 253-502-8468 and request return of their bid/proposal for acknowledgment and re-submittal. Or, a letter acknowledging receipt of this addendum may be submitted in an envelope marked Request for Bids Specification No. ES24-0032F Addendum No. 2. The City reserves the right to reject any and all bids, including, in certain circumstances, for failure to appropriately acknowledge this addendum.

cc: Erik Ward, ESSE

Form No. SPEC-220A Revised: 07/08/2022